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SECTION B 
 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 
 

B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED 
 

This is a cost-plus-incentive fee (CPIF) completion Contract.  The Contract provides incentive 
fees for cost performance, schedule performance, and operational performance. 
 
The Contractor shall, in accordance with the terms of this Contract, provide the personnel, 
materials, supplies, and services (except as may be expressly set forth in this Contract as 
furnished by the Government) and otherwise do all things necessary and incident to designing, 
constructing, and commissioning the Hanford Tank Waste Treatment and Immobilization 
Plant (WTP) as described in Section C, Statement of Work. 
 

B.2 OBLIGATION AND AVAILABILITY OF FUNDS  
 

(a) Subject to the Section I Clause entitled, Limitation of Funds, the amount presently 
obligated under the Contract is shown in the table below. 

 
Appropriation 

Symbol B&R No. Total Budget Authority 
(BA) 1 

Budget Authority 
Limit 2 

89X0242.91 39EW01J20 $ 1,279,285,244.89 $1,234,490,183.89 
89X0242.91 820202     $         (300,000.00)    $         (300,000.00) 

Total $ 1,278,985,244.89 $ 1,234,190,183.89 
 

1 The sum of Contractor cost reimbursement, fee (payments and accruals), and commitments may not 
exceed the Total Budget Authority. 

2 Budget Authority Limit is the amount of BA available for the sum of Contractor cost reimbursement, fee 
(payments), and commitments. 

 
The difference between the Total Budget Authority column and the Budget Authority 
Limit column is the total amount of the fee accrual for the proportional amount of unpaid 
fee expected to be earned upon successful Completion of Contract Requirements. 

 
(b) Except as may be specifically provided to the contrary in the Contract (Section I Clause 

entitled, Nuclear Hazards Indemnity Agreement) the duties and obligations of the U.S. 
Department of Energy (DOE) hereunder calling for the expenditure of appropriated funds 
shall be subject to the availability of funds appropriated by the U.S. Congress that DOE 
may legally spend for such purposes. 

 
B.3 ALLOWABILITY OF SUBCONTRACTOR FEE 

 
If the Contractor is part of a consortium, joint venture, and/or other teaming arrangement, the 
team shall share in this Contract fee structure (i.e., separate additional "subcontractor fee" for 
teaming partners will not be considered an allowable cost under the Contract).  If a subcontractor, 
supplier, or lower-tier subcontractor is a wholly owned, majority owned, or affiliate of any team 
member, any fee or profit earned by such entity will not be considered an allowable cost under 
this Contract. 
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B.4 INCENTIVE FEE STRUCTURE  
 

The DOE objective under this Contract is to receive a completed WTP that meets or exceeds the 
contractual performance requirements.  Incentives are structured to ensure a strong financial 
motivation for the Contractor to achieve DOE goals for project cost, schedule, and operational 
performance.  
 
The Contract has three incentive fee elements:  Cost Performance Fee (CPF); Schedule 
Performance Fees; and Operational Performance Fees, as described below and itemized on 
Table B.1, Incentive Fee Structure.   The Cost Performance Fee incentive, Schedule 
Performance Fee incentive, and Operational Performance Fee incentive are calculated 
independently.   
 
“Actual Cost at Contract Completion” (ACCC) means total allowable cost to achieve “Completion 
of Contract Work Scope Requirements,” (as defined in Section C.6, Standard 5(k)), as may be 
adjusted through other provisions in this Contract. 
 
(a) Cost Performance Fee (Table B.1A).  The Cost Performance Fee can be earned by 

achieving ACCC below the Cost Performance Incentive Upper Cost Limit (UCL).  The 
Cost Share Ratio for achieving ACCC below the UCL is specified in Table B.1A.   If Hot 
Commissioning is completed and all Completion of Contract Workscope Requirements 
have been met (as defined in Section C.6, Standard 5(k), the Maximum Cost 
Performance Fee (MaxCPF) shall be earned if ACCC is equal to or less than the Target 
Cost (TC).  The Minimum Cost Performance Fee shall be earned if ACCC is equal to or 
greater than the UCL.  If the ACCC is greater than the Target Cost and less than the 
UCL, the Cost Performance Fee earnings are calculated per the formula in the shaded 
box below : 

 

Condition Fee Earnings 

Actual Cost at Contract Completion Equal 
to or Greater Than the Upper Cost Limit Minimum Cost Performance Fee (MinCPF) 

Actual Cost at Contract Completion less 
than the Upper Cost Limit and greater than 
the Target Cost 

MaxCPF minus ((ACCC – TC) times 
Contractor’s Cost Share Percentage 50%) 
= CPF Earned (cannot be less than $0) 

Actual Cost at Contract Completion Equal 
to or Less Than the Target Cost 

Maximum Cost Performance Fee 
(MaxCPF) 

 
A condition precedent to earning Cost Performance Fee in an amount greater than the 
MinCPF is Completion of Hot Commissioning of the WTP, as specified in Section C.6, 
Standard 5, Commissioning, paragraph (g)(4)(i).  This condition precedent will not impact 
the Contractor’s ability to receive Provisional Fee payments in accordance with Clause 
B.7 of the Contract.  However, if such Completion of Hot Commissioning is not achieved, 
any previously paid Cost Performance Fee, including Provisional Fee Payments related 
to Cost Performance Fee shall be repaid to DOE in accordance with Clause B.9. 

 
(b) Schedule Performance Fees (Table B.1B).  The Schedule Performance consists of three 

elements:  
 

• Construction Completion Milestones:  The amounts and distribution of such 
milestones are shown in Table B.1B.  Achievement of such milestones is not 
schedule sensitive (i.e., fee will be earned and paid when the applicable milestone is 
achieved).   



WTP Contract  Section B  
Contract No. DE-AC27-01RV14136  Modification No. A029 
 

 
B - 3 

 

 
• Interim Schedule Milestones – The amounts and distribution of such milestones are 

shown in Table B.1B.  Achievement of such milestones is schedule sensitive (i.e., fee 
will be earned only if the applicable milestone is achieved on or before the milestone 
date(s) specified in Table B.1B/Section F).   

 
• Completion of Hot Commissioning – Completion of  Hot Commissioning 

Requirements (as Specified in Section C.6, Standard 5, paragraph (g)(4)(ii)) by the 
milestone  date specified in Contract Section F.  Achievement of this Milestone is 
schedule sensitive (i.e., fee will be earned only if achieved on or before the milestone 
date specified in Table B.1B/Section F).   

 
All Schedule Performance Fees are earned and final upon achievement of the stated 
milestone and are not subject to any “clawback” by the Government.   

 
(c) Operational Performance Fees (Table B.1C) – Operational Performance Fees can be 

earned in specified amounts for achievement of prescribed performance testing rates for 
cold commissioning and hot commissioning as described below and in Table B.1C and 
applicable portions of Section C.6, Standard 5.  Achievement of each milestone is 
independently measured and earned. 

 
(1) Cold Commissioning –     
 

• Operational Performance Fee in the amount specified in Table B.1.C(1) can 
be earned for meeting the Minimum performance testing rates specified in 
Section C.6, Standard 5, Table C.6-5.1 for all Facilities. 

 

• Additional fee in the amounts specified in Table B.1.C(2) can be earned for 
meeting the Expected Performance Testing Rates For Each Facility. 

 
• Additional fee in the amounts specified in Table B.1.C(3) can be earned for 

exceeding the Expected Performance Testing Rates for each Facility.  Fee 
for each Facilitiy is independently measured and earned.  Fee will be earned 
on a proportional basis for rates achieved which exceed Expected rates, up 
to the Goal performance rates.  Fee for each Facility is conditioned upon 
achievement of rates in excess the Expected rates for both the 5 day and 
20/30 day Durations specified in Table C.6-5.1.  The fee is calculated 
proportionally based on the lesser of the two rates achieved for each Facility.   

 

(2) Hot Commissioning.  Operational Performance Fee in the amounts specified in 
Table B.1.C(4) can be earned for Completion of  Minimum Performance Testing 
Rates.  Additional fee in the amounts specified in Table B.1.C(4) can be earned 
for Completion of  Expected Performance Testing Rates For Each Facility.  Fee 
for each Facility is independently measured and earned. 

 
All Operational Performance Fees are earned and final upon achievement of the stated 
milestone and are not subject to any “clawback” by the Government.  Any unearned 
Operational Performance Fee from Cold Commissioning may not be earned during Hot 
Commissioning.   
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Table B.1 Incentive Fee Structure 
 

Table B.1A – Cost Performance Fee Incentive  
 

Cost Performance Elements Amount 

Cost Performance Incentive – Target Cost (TC) $5,000,000,000 

Cost Performance Incentive – Upper Cost Limit (UCL) $5,400,000,000 

Maximum Cost Performance Fee (MaxCPF) $200,000,000 

Minimum Cost Performance Fee (MinCPF) $0 

Cost Share Ratio (Contractor/Government) ACCC greater than 
Target Cost and less than Upper Cost Limit  50/50 

Cost Share Ratio (Contractor/Government) ACCC greater than 
Upper Cost Limit or less than Target Cost  0/100 

 

Table B.1B – Schedule Performance Fee Incentives 
 

Schedule Performance Milestone 
Schedule 

Performance 
Incentive Fee 

Construction Completion Milestones 
 
Schedule Activity ID 4DH30102A 
Description:  Set the #1 Melter Submerged Bed Scrubber (SBS) 
Condensate Collection Vessel on it’s foundation ready for alignment in the 
High Level Waste (HLW) facility. 
 

$15,000,000 

Schedule Activity ID 4DP155122A 
Description:  Complete the pre-assembly of planning group 3 black cell 
pipe modules for the Pretreatment Facility. 
 

$15,000,000 

Schedule Activity ID 4DP30013 (Tentative ID Number) 
Description:  Set the four Cesium Ion Exchange process vessels on their 
foundations ready for alignment in the Pretreatment Facility. 
 

$15,000,000 

Schedule Activity ID 2CBP110400 
Description:  Complete the process model (software) for use in the 
Simulator Facility following substantial completion of the Simulator Facility. 
 

$15,000,000 

Interim Schedule Milestones  
 
Complete Schedule Activity IDs 4DP2402210 and 4DP2402215 by 
March 31, 2005 
Description:  Set the four Pretreatment Low Activity Waste (PT-LAW) Feed 
Receipt Tanks on their foundations in the Pretreatment Facility ready for 
alignment. 
 
Complete Schedule Activity ID 4DH46102A2 by December 31, 2007 
Description:  Move Melter #1 into the High Level Waste Facility. 
 

$10,000,000 
 
 
 
 

$10,000,000 

Completion of Hot Commissioning 
 
Completion (as defined in C.6, Standard 5(g)(4)(ii)) By Schedule Milestone 
M5 Due Date Specified In Contract Section F 

$34,000,000 
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Table B.1 Incentive Fee Structure (Continued) 
Table B.1C – Operational Performance Fee Incentives 

 

Operational Performance Milestones 
 Operational 
Performance 
Incentive Fee 

1.  Cold Commissioning1 – Meet  Minimum Performance Testing Rates 
for all Facilities.  $30,000,000 

2.  Cold Commissioning1 – Meet Expected Performance Testing Rates 
for each Facility  

 Pretreatment High  $10,000,000 
 Pretreatment Low  $10,000,000 
 HLW    $10,000,000 
 LAW    $10,000,000 
 

$40,000,000 

3.  Cold Commissioning1 – Additional Fee for Exceeding Expected 
Performance Testing Rates for each Facility:  

 Pretreatment High $0 for Expected up to $3,750,000 for Goal 
 Pretreatment Low $0 for Expected up to $3,750,000 for Goal 
 HLW   $0 for Expected up to $3,750,000 for Goal 
 LAW   $0 for Expected up to $3,750,000 for Goal 
 

$15,000,000 

 

4.  Hot Commissioning2 – Completion of  Performance Testing Rates for 
each Facility  

 Pretreatment High $3,000,000 for Minimum 
Additional $3,500,000 for Expected 

 Pretreatment Low  $3,000,000 for Minimum 
Additional $3,500,000 for Expected 

 HLW   $3,000,000 for Minimum 
Additional $3,500,000 for Expected 

 LAW    $3,000,000 for Minimum 
Additional $3,500,000 for Expected 

 

$26,000,000 

1     As described in Contract Section C.6, Standard 5, Table C.6-5.1  
2     As described in Contract Section C.6, Standard 5, Table C.6-5.2  

 
 
 
 
B.5 (RESERVED) 
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B.6 CHANGES TO TARGET COST, SCHEDULE, AND FEES 
 

(a) Changes to Target Cost, Schedule and Fees will be made in accordance with the 
Section I Clause entitled, Changes – Cost Reimbursement - Alternate III and as 
expressly provided in other Contract provisions.  Whenever the Target Cost is adjusted, 
the UCL shall be adjusted in the same manner and dollar amount as the Target Cost. 

 
In order to incentivize the Contractor to seek and propose deductive changes in Contract 
requirements that will reduce total project costs while maintaining plant functionality, the 
following provisions are provided for adjustments of Target Cost and Cost Performance 
Fee.  Notwithstanding any language to the contrary in the Section I Clause Changes – 
Cost Reimbursement – Alternate III or other Contract provisions: 
 
For Government-directed or Contractor-proposed deductive Contract changes, Target 
Cost and the Upper Cost Limit will not be adjusted until such Changes exceed an 
estimated cost of $200 million in the aggregate.  Upon exceeding $200 million in 
deductive changes in the aggregate, the equitable adjustment provisions of the Section I 
Clause entitled, Changes – Cost Reimbursement - Alternate III will apply only to the 
amounts in excess of $200 million. 

 
For Government-directed or Contractor-proposed additive Contract changes, Target Cost 
and the Upper Cost Limit will be adjusted for all additive Changes.  Available Cost 
Performance Fee dollars will not be adjusted upward until such Changes exceed an 
estimated cost of $100 million in the aggregate (i.e., the Cost Performance Fee curve will 
be shifted vertically upward only after the total of additive Contract changes exceed $100 
million and only by the amount that such changes exceed $100 million).  The equitable 
adjustment provisions of the Section I Clause entitled, Changes – Cost Reimbursement - 
Alternate III otherwise apply. 

 
(b) Subject to the availability of funds, it is the DOE’s intention that the funding available for 

this Contract will be consistent with the funding profile set forth in Section J, Attachment I, 
Funding Profile and that each fiscal year, at least 25% will be made available by Oct. 31, 
50% by Jan. 31, 75% by Apr. 30, and the remainder by Jul. 31.  To the extent that DOE 
obligates funds to this Contract on a schedule consistent with this funding profile, 
availability of funds shall not be a basis for proposed changes to the Target Cost, Cost 
Performance Fee, and/or Section F milestone dates. 

 
(c) Equitable adjustments for changes described in Article B.10 FEE RISK ALLOCATION, net 

of any limitations agreed to in B.10(d)(2) and (e)(2), are subject to the aggregate 
thresholds described in Article B.6(a) for additive ($100M) and/or deductive changes 
($200M). 

 
B.7  FEE PAYMENTS 
 

The Contractor will be paid Incremental Fee and Provisional Fee during the period of 
performance of the Contract.  The amount to be paid will be determined as stated in this Clause 
B.7.  Notwithstanding any other contractual provision, nothing in Clause B.7 limits the rights of the 
Contracting Officer set forth in Section I Clause entitled, Incentive Fee. 
 
(a) “Incremental Fee ” – means a non-provisional fee that is earned by the Contractor for any 

completed milestone.  Incremental fee is earned, payable and final upon achievement of 
the applicable milestone and is not subject to any withholding of payment or “clawback” 
by the Government under any other contract provision, including but not limited to B.8.   

 
(b) “Provisional fee” – A payment of fee that may be made for partial completion of an 

incentive milestone or work element.  Provisional fee payments are subject to repayment 
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if a specified performance condition is not ultimately achieved as specified in the 
particular incentive. 

 
 (c) Determination of Provisional Fee Payment. 

 
(1) After the effective date of Modification No. A029, the Contractor may invoice for 

provisional fee in the amount of $3,000,000 (plus applicable taxes) each calendar 
quarter on March 31, June 30, September 30, and December 31.  Subject to 
other restrictions of this Clause and elsewhere in the Contract, the provisional fee 
payment requirements shall be as stated in Clause G.4 Billing Instructions and 
I.68 Prompt Payment.  Quarterly Provisional Fee Payments will resume on  
June 30, 2003, provided the Contractor has made satisfactory progress against 
the Level 3 Project Schedule. 

 
(2) The Contractor may invoice a one-time Provisional Fee Payment in the amount 

of $15,000,000 (plus applicable taxes) upon demonstration of three consecutive 
monthly reporting periods of satisfactory cost and schedule performance to the 
March 2003 Project Baseline. 

 
(3) Provisional Fee will be paid in equal amounts on a quarterly basis.  The amount 

paid quarterly will be re-evaluated after October 1, 2006 at which time 
reasonable projections of final fee earnings can be made.  After evaluation the 
Provisional Fee will be adjusted such that the total cumulative fee payments are 
not less than 55 percent and not more than 75 percent of the projected final fee 
earnings based on a cost and schedule performance evaluation using Project 
Baseline information and other considerations that serve as a predictor of end 
state performance.  

 
(d) Adjustments to Provisional Fee Payments.   

 
(1) Withholding of Provisional Fee Payments.  In the event that the Contractor 

demonstrates unacceptable performance, the Contracting Officer reserves the 
right to withhold Provisional Fee payments.  The Contracting Officer may also 
apply appropriate fee reductions or withholdings to subsequent Provisional Fee 
payments, provided such fee adjustments are identified in writing to the 
Contractor within 6-months of the date of the event or incident occurrence. 

 
(2) Release of Withheld Provisional Fee Payments.  The Contracting Officer may 

release withheld Provisional Fee pursuant to subparagraph (d)(1) when the 
Contractor demonstrates that the condition leading to the withholding was 
corrected.  For example, a withheld fee resulting from unacceptable cost or 
schedule performance may be paid to the Contractor when the Contractor 
recovers, meaning that the cost and/or schedule performance was acceptable at 
the end of two consecutive quarters. 

 
(3) Reductions in Provisional Fee Payments.  Provisional Fee payments may be 

reduced in accordance with the provisions in Clause B.8, of this Contract. 
 

(e) Bankruptcy or Other Issues with Guarantor Company(ies).  In order to assure the 
Contractor’s ability to repay any Provisional Fee payments that are determined to be in 
excess of the actual fee earned at the completion of the Contract, the Contracting Officer 
reserves the right to discontinue Provisional Fee payments, in the event that a guarantor 
company files bankruptcy or is acquired by other owners, or other events arise with the 
Contractor’s guarantor company(ies) that jeopardizes DOE ability to recover unearned 
Provisional Fee payments. 
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(f) Repayment of Bankruptcy Reserve.  In the event of a bankruptcy, acquisition by other 
owner, or other event (Clause B.7(d)), the Contractor shall within 60 days after the event, 
provide evidence satisfactory to the Contracting Officer that the bankruptcy, change in 
ownership, or other event does not affect the ability of the Contractor to continue to 
perform the obligations under the Contract, or affect a material Governmental or DOE 
interest.  Upon receipt of such evidence, the Contracting Officer shall resume making 
payments of fee unreduced because of the events in Clause B.7(d), and shall release all 
fee payments withheld due to events described in Clause B.7(d) during the preceding 
60 days. 

 
B.8 CONDITIONAL PAYMENT OF FEE, PROFIT, OR INCENTIVES 
 
 In order for the Contractor to be eligible to earn all otherwise available fee under the Contract, the 

Contractor must meet the minimum requirements in paragraphs (a) and (b) of this Section.  If the 
Contractor does not meet the minimum requirements, the Manager, U.S. Department of Energy, 
Office of River Protection (ORP) or designee, may make a unilateral determination to reduce the 
Provisional Fee payments, Minimum Cost Performance Fee (but not below $0), any or all of the 
incentive fees, and/or the Maximum Cost Performance Fee as follows: 

 
(a) Minimum requirements for Environment, Safety, Quality and Health (ESQ&H) Program:  

The Contractor shall develop, obtain DOE approval and implement an Integrated Safety 
Management System (ISMS) in accordance with the provisions of Section I Clause 
entitled, Integration of Environment, Safety and Health into Work Planning and Execution.  
The minimal performance requirements will be set forth in the approved ISMS description 
document, or similar document.  If the Contractor fails to obtain approval of the ISMS or 
fails to achieve the minimum performance requirements of the System, the Manager, 
ORP or designee, at his/her sole discretion, may reduce the Provisional Fee payments, 
Minimum Cost Performance Fee, any or all of the incentive fees, and/or the Maximum 
Cost Performance Fee by an amount up to the Provisional Fee for the then current and 
three prior quarters.   

 
(b) Minimum Requirements for Catastrophic Event:  If, in the performance of this Contract, 

there is a catastrophic event (such as, a fatality, or a serious workplace-related injury or 
illness to one or more Federal, Contractor, or subcontractor employees or the general 
public, loss of control over classified or special nuclear material, or significant damage to 
the environment), the Manager, ORP or designee may reduce the Provisional Fee 
payments, Minimum Cost Performance Fee, any or all of the incentive fees, and/or the 
Maximum Cost Performance Fee by an amount up to the Provisional Fee for the then 
current and three prior quarters.  In determining any diminution of fee resulting from a 
catastrophic event, the Manager, ORP or designee will consider whether willful 
misconduct and/or negligence contributed to the occurrence and will take into 
consideration any mitigating circumstances presented by the Contractor or other sources.  

 
B.9 FINAL FEE DETERMINATION 
  

Upon  “Completion of Contract Work Scope Requirements,” (as defined in Section C.6, Standard 
5(k)) the Contracting Officer shall determine the total fee earned by the Contractor consistent with 
Section I Clause entitled, Incentive Fee, Clause B.4, and Clause B.8, of the Contract.  If the 
amount of the total fee earned is less than the total amount of all fee payments to date (including 
Provisional Fee, Schedule Performance, and Operational Performance payments) previously 
made to the Contractor, the Contractor shall reimburse DOE the difference.  If the amount of total 
fee earned is more than the total amount of all prior payments (including Provisional Fee, 
Schedule Performance, and Operational Performance payments) previously made to the 
Contractor, DOE shall pay the Contractor the difference 
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B.10 FEE RISK ALLOCATION 
  
 Except as set forth below and in Article B.6(a), fee risks for changes under Clause I.82 Changes 

– Cost Reimbursement – Alternate III, and other applicable Contract provisions addressing 
equitable adjustment, shall be in accordance with the applicable Contract provisions(s).  
Equitable adjustments for the below-specified situations shall be subject to further limitations, 
clarifications and modifications provided below: 

 
 (a) Site Services and Interface Control Documents (ICD). 
 
 A contract change (subject to equitable adjustment in accordance with Clause I.82) shall 

be deemed to have occurred as the result of any changes in requirements regarding use 
of site services, including revisions to ICD’s, both express (directed) and constructive.  
The Contractor shall use its best reasonable efforts to minimize and mitigate any such 
performance impacts. 

 
(b) Waste Delivery 
 
 A contract change (subject to equitable adjustment in accordance with Clause I.82) shall 

be deemed to have occurred as the result of failure to deliver waste feed in conformance 
to waste feed specifications, and/or failure to deliver feed in the quantity and/or timing 
necessary to support commissioning activities. 

 
 (c) Changes in Laws, Regulations, Codes, Standards and Directives 
 

 A Contract change (subject to equitable adjustment in accordance with Clause I.82) shall 
be deemed to have occurred as the result of any changes in laws, regulations, codes, 
standards and Directives (other than Regulatory Actions covered by paragraph (d) below) 
in accordance with the Changes clause.  

 
 (d) Regulatory Actions. 
 

(1) 

(2) 

A Contract change (subject to equitable adjustment in accordance with Clause 
I.82) is deemed to have occurred upon unreasonable regulatory 
delays/interpretations/demands/new requirements in responding to and/or 
approving permit and other applications (“Regulatory Actions”) after reasonable 
collaboration with DOE to avoid such impacts.  This includes, but is not limited to, 
impacts resulting from implementation of Maximum Available Control Technology 
(MACT) standards. 
 
Absent Contractor’s reasonable collaboration with DOE to avoid such impacts, 
Contractor shall not be entitled to an equitable adjustment to Target Cost or Cost 
Performance Fee for the first $5,000,000 of impact for any such single regulatory 
action (per occurrence). 

 
 (e) Technology. 
 

(1) 

(2) 

A contract change (subject to equitable adjustment under Clause I.82) is deemed 
to have occurred as the result of shortcomings or failures in the performance of 
process technologies that were not anticipated after best reasonable design and 
Research and Technology (R&T) efforts in accordance with sound industry 
practice (e.g., design professional standard). 

 
Should the Government demonstrate the Contractor’s failure to use sound 
industry practice (e.g., design professional standard), Contractor shall not be 
entitled to an equitable adjustment to Target Cost or Cost Performance Fee for 
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the first $10,000,000 of impact for any such single technology shortcoming or 
failure (per occurrence). 

 
(f) Subcontractors/Suppliers 
 
 The Contractor shall bear the full fee risk of performance of all subcontractors, suppliers, 

and vendors; except as specified below.  With respect to IBC (the specified ion exchange 
process resin supplier), a Contract change (subject to equitable adjustment under Clause 
I.82) is deemed to have occurred: 

 
(1) If, after using best reasonable efforts to manage the Contractor’s relationship 

with IBC, resin cost increases above the March 2003 Project Baseline; or 
 

(2)  If IBC fails to perform delivery of the specified resins in the quality, quantity, and 
time specified in the schedule, or; 

 
(3) For any additional effort necessary to obtain and qualify an alternate resin 

supplier above that estimated in the March 2003 Project Baseline.  
 

(g) Disposition of Government Property 
 

The Target Cost assumes that cost or salvage value, as applicable, of excess 
government property, such as and including spare parts and supplies not consumed 
during commissioning and limited operations and construction equipment purchased as a 
direct cost to support the project, would be credited against the ACCC in accordance with 
FAR 52.245-5(i).  In the event that excess government property is dispositioned in any 
manner other than through sale, the ACCC will be equitably adjusted for the cost or 
salvage value of said property.   

 
(h) RFP Deficiencies and Due Diligence Review 

 
Except as otherwise set forth in (a), (b), (c), (d), (e) and (f) above, the Contractor shall 
bear the full fee risk for cost and schedule impacts resulting from any actual or purported 
deficiencies, whether or not known to Contractor and whether or not such deficiencies 
were identified by Contractor during its due diligence review under Section C.5. (a)(3), 
which arise out of solicitation defects, specification defects, Conceptual Design defects, 
or deficient historical pricing or cost estimate information in any form. 

  
Other than as set forth above, the Contractor shall not be entitled to an equitable adjustment for 
those items described in (d)(2) and (e)(2) above which do not exceed the dollar thresholds 
provided therein.  Provided, however, the Contractor’s aggregate fee risk liability under 
paragraphs (d)(2) and (e)(2) above is limited to the fee risk associated with the first $100,000,000 
of aggregate cost impact.  
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